RSU # 1 Woolwich School
Pre-k-8 School

Concept Approval
February 11, 2009

PROPOSED PROJECT SCHEDULE

Activity

Site Approval

Concept Approval by State Board of Education
Referendum Date

95 percent construction documents complete

Final Design & Funding Approval by State Board of Education
Construction Documents Complete/Final Review

Project out to Bid

Bid Opening

Final Funding Approval by the Commissioner of Education
Dept. of Education Construction Initiation Date

Dept. of Education Established Bond Date

Substantial Completion of New Building

Occupancy of New Building

SQUARE FOOT ANALYSIS

Space Definition State/Local
New Construction 50,196
Renovation 14,086

Concept Schedule

Date
SEPTEMBER 2008
FEBRUARY 2009
MARCH 2009
DECEMBER 2009
MARCH 2010
MARCH 2010
MARCH 2010
APRIL 2010
MAY 2010
JUNE 2010
JANUARY 2011
FEBRUARY 2012

APRIL 2012

Local Only
2,399

0



